

Beyond Management LLC

Computer and Management Consulting

May 16, 2004

PCLaw

Preparation for Initial Setup

TABLE OF CONTENTS

1.	OVERVIEW	1
2.	PLANNING	1
3.	GATHERING INFORMATION	1
3.1.	Matter and contact information and code listings	1
3.2.	Financial information (balances and WIP)	2
3.3.	Templates to be prepared.....	2
4.	TIMELINE OF EVENTS FOR IMPLEMENTATION	2
4.1.	Software installation	2
4.2.	Conversion or manual data entry?	3
4.3.	Enter listings and codes before entering matters	3
4.4.	Enter matters	3
4.5.	Billing cutoff (typically the end of a month)	3
4.6.	General ledger cutoff (end of a month).....	3
4.7.	Enter beginning balances.....	3
4.8.	Training for input operators (time and expense)	3
4.9.	Enter WIP from prior periods	3
4.10.	Begin making new entries	4
4.11.	Implement security settings	4
4.12.	Prepare, test, and tweak templates.....	4
4.13.	Training for key or administrative operators	4
4.14.	First billing run.....	4
4.15.	Document management and e-mail setup	4
4.16.	Training for contact and calendar.....	4
4.17.	Training for document management	4
5.	RECONCILE, BALANCE, AND CLOSE THE FIRST MONTH	4